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ECS Configuration Change  quest
CCR No. Qf - 00 y;z Logged Date //2 2 / g9 y Rev. - Request Type CCR
Priority Routine [_] ] Emergency [X] |Affected Release 2 Change Class II

Title (description)
Baseline AMASS 4.9.0.1

Documents Affected

hacime G- TDA- 003

COTSYaseline

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

None

RTM Change ] Start New Baseline [:]

Problem

The FSMS RAIDs at the DAACs have been configured for one contiguous AMASS cache area. The current version of AMASS does

not support one large cache area.

Proposed Solution

Upgrade to AMASS 4.9.0
assistance from RTSC.

Need dates :

MiniDAAC - 5 Feb 98 (Implement 4 Feb)
VATC - 3 Feb 98 (Implement 2 Feb)
GSFC - 29 Jan 98 (Implement 28 Jan)
EDC - 26 Jan 98 (Implement 23 Jan)

A

KELCASE ameresS parimcHeD

which does support a large cache area. Work to be accomplished by Byron Peters with sysadmin

Impact Analysis:

Organizations Affected: BOO [7] Contracts ] ECS Chief Eng [] Fos [ M&O
Progurement [] Qo Rel. Dev ] Rel. A [] Rel.C [] SCDO Arch. [7]
Science Off [] Security [] Subcontret [] Sys. Eng Sysxcepr{
Cost: None Smalt [7] Medium [_] Large []
(Not exceeding $100,000) ($100,000 to $500.000) (Over $500,000)
‘Schedule:” None Other
Additional LOC Man-Months
Materials
Originator Byron V. Peters ’_hu.m \4) % . 01/22/98
Slg Date
Office SED/HWE Office Manager QO,J,&D,O \ m,\ﬂﬂ}’\ ‘/99/942
Signature Date
Disposition Approved % Approved w/Gom ent ] Forward [ ] Disapproved [ ]
Comments:
; /
CCB Chairperson / C/*J [M:Q //Z > 73
Signature Date
CM010C98 ECS
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